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U.S. ENVIRONMENTAL PROTECTION AG.EN\:Y 

POLLUTION REPORT 

AA 

153378 

TO: 
Region I I 
Emergency .Response Branch 
Edison, NJ 08837 

(201) 321-6670 - Commercial 
(201) 548-8730 - 24 Hour Emergency 

340-6670 - FTS 

D.ATE: February 15, 1984 

Schafer, EPA 
Dewling, EPA 
Metzger, EPA 
L i b r i z z i , EPA 
Rubel, EPA 
Mugdan, EPA 
Marshall, EPA 

USCG 3rd D i s t . (mep) 
D. Vaupel, USGS 
T. Quinn, NYSDEC 
N. Nosenchuck, NYSDEC 
NRC 
G. Donohue, Nassau County DOH 
J. Schechter, Nassau County DOH 
TAT 

POLREP NO.: 
INCIDENT NAME: 
SITE/SPILL NO: 
POLLUTANT: 
CLASSIFICATION; 
SOURCE: 
LOCATION: 
AMOUNT: 
WATER BODY: 

1. SITUATION: 

Twenty-one (21) 
H i c k s v i l l e MEK 
246-82 CERCLA No: 36 
Methyl E t h y l Ketone 
Med i um 
Mattiace Petrochemical Co., 
H i c k s v i l l e , Long Island 
Approximately 3,000 Gallons 
Groundwater 

Glencove, NY 

A. As per previous POLREP. 

2. ACTION TAKEN: 

A. A meeting was held on February 10, 1984, w i t h NYSDEC (David J. 
Cu r t i s and Walter J. Parish) t o discuss the impending s t a r t of 
f a b r i c a t i o n and c o n s t r u c t i o n of the MEK removal f a c i l i t y . Status, 
design m o d i f i c a t i o n f o r cost l i m i t a t i o n , permit a p p l i c a t i o n s 
of the new Emergency Response Cleanup Services (ERCS) 
presented. 

and the 
c o n t r a c t were 

use 

A t e n t a t i v e schedule 'was discussed w i t h o f f - s i t e f a b r i c a t i o n 
p o t e n t i a l l y s t a r t i n g i n e a r l y March, o n - s i t e c o n s t r u c t i o n about May 
t o May 28 and operations s t a r t i n g uo i n June and ending i n November, 
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B. An order f o r services was w r i t t e n against the ERCS con t r a c t on 
February 13, 1984, covering work to be done by OH M a t e r i a l s , the Zone 1 
Contractor. The t o t a l scope of the work to be performed under t h i s 
order may include planning, f a b r i c a t i o n , t r a n s p o r t a t i o n , i n s t a l l a t i o n , 
c o n s t r u c t i o n , r e n t a l s , system o p e r a t i o n , s i t e s e c u r i t y , on s i t e 
l a b o r a t o r y support, c o o r d i n a t i o n of work in progress and s i t e 
r e s t o r a t i o n . Planning i s now i n progress. 



3. STATUS OF FUNDS; 

A. Total trust funds authorized 

B. Expenditures for Mitigation: 
a. Amount obligated under ERCS contract 

#68-01-6893, OH materials, order for 
services #2893-02-002 dated 2/13/84 
(DCN #D2D013) 

b. Estimated expenditures to 2/14/84 
under DCN D2D013 

S 576,450.00 

100,000.00 

Zero 

c. Balance of obligated amount under 
DCN #D2D013 

C. Balance of unobligated funding to 
2/14/84 

D. Estimated total expenditures to 2/14/84 
for a l l mitigation contracts 

E. Other Extramural Costs 

No TAT or FIT costs are reported under way 
at the time these vere incurred. 

F. Total extramural expenditures to 2/14/84 and 
percentaqe of SIM 

4. FUTURE PimS AiNiD RECCMMENDATIONS: ' 

Conduct the authorized planned removal action. 

100,000.00 

476,450.00 

Zero 

2ero 

CASE PENDS 

(TAT) 

CASE CLOSED SUBMITTED BY 
Robert M. Cobiella,OSC 
Emergency Response 
Section 


